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18 August 1977

MEMORANDUM FOR: Director, ODP

FROM :
Deputy Director for Processing, ODP

SUBJECT : Processing Weekly Report

Tasks Accomplished

1. Inputting of budget data by Agency budget offi-
cers for the OMB budget cycle was completed on 13 August.
Final Directorate OMB budget reports were completed by
the morning of 15 August. It is anticipated that there
will be requirements to produce some Agency summary re-
ports for the Comptroller's office and the IC Staff this
week and, possibly, next week. For the most part, GIMS
Division's participation in the OMB budget cycle is

completed. -

2. A development data base for CENCO (Central Cover
Staff) has been established on the GIM development sys-
tem.

3. The latest local release of VM/370 (LCL2) has
become stable with corrections made in the sub-release
2B, C, and

4, e VM
has not r rred since LCLZ2C has been installed. However,
the investigation of this problem will continue until the
cause is fully identified.

5. The test of the PAR program modifications to
accommodate the alphabetic project numbers was successful.

All programs requiring modification are now in production
status. i

Tasks Planned

1. Testing of the JES3 production system, System a,
will continue on the weekend of 20-21 August. The major
system problems have been resolved. -
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2. The new version of CAMS/HASP, for the 360/65-1
in the Special CenterI has been tested and will be put into

production soon.
STATINTL
3. A new version of the BATCHMON software will be
installed this week to correct several minor deficiencies.

4. A power outage is scheduled for the -Cent STATINTL
on 21 August at 0700. This outage is required to bring the
new teledyne 400HZ UPS onllne._ STATINTL

5. The final stress test of JES3 was completed. A
final list of problems was compiled, and a production date
of 6 September was established.

Problems STATINTL
1. Invalidly retrieved data in the SANCA file caused

disruptions during several nightly search runs. The problem

was circumvented through the use of the SANCA tape searching

programs and OS was provided with listings after a -

delay. SPD is still working to solve the problem. tm

Davenport) ‘

2. Garbled data records appeared in the SODA files and
are apparently related to some recently applied program cor-
rections. The program corrections have been removed and are
being investigated.

3. One extract for MINI-CENCO was not performed for
this application and resulted in one job terminating abnor-

mally. As a_result, thirty reports will be approximately two
days late. — STATINTL

4. A program error occurred in TISIPS and caused the
reports to be five days late.

STATINTL

5. The new 3272 control unit expected on 15 August
was damaged during shipment. No date has been made for a
replacement.
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